ShareCLI Master State Audit 2026-10-17

ShareCLI — Master State Audit (2026-10-17)

Field	Value
Repo	`KooshaPari/ShareCLI`
Clone	`/Users/kooshapari/CodeProjects/Phenotype/repos/sharecli`
HEAD	`3d6a41c9` (`ci: combined codesign unblock + actionlint + rustfmt (FR-001, FR-003) (#918)`)
Branch	`main`
Local vs origin	local 1 ahead of `origin/main` (`e182151d`) — PR #918 squash-merged locally, **not pushed**
Audit type	8-lane parallel deep-state audit (subagent-driven)
Audit date	2026-10-17 04:30–04:42 PDT
Audit mode	Read-only. No file modifications. Every finding has `path:line` evidence.
Deliverables	(1) this synthesis; (2) 8 lane reports in `subagent-reports/`; (3) PDF render; (4) push to PhenoReg + sharecli repo

---

1. Executive Summary

ShareCLI is a **mostly production-grade** Rust workspace at v0.8.0 (release 2026-09-12). The 8-lane deep audit found **0 CRITICAL, 1 HIGH, ~12 MEDIUM, ~25 LOW** items across 486 Rust files / 101,563 LOC. The repo is in better shape than its 2026-09-20 scorecard suggested — most BLOCKER items have been closed since then. The single HIGH finding (`is_agent.rs` stub binary that always exits 1) is the only item that ships in the wrong state today.

The MVP-ready forward path is ~5-7 hours of work, distributed across 5-7 fix PRs. The merge-train (10 open PRs) is paused on local main at `3d6a41c9`; once #918 is pushed and the merge train runs, the remaining PRs are largely low-conflict.

Honest state (no inflation):

Dimension	Today	MVP-Ready (target)	Delta
CRITICAL findings	0	0	none
HIGH findings	1	0	implement `is_agent` (1h)
MEDIUM findings (stub/lazy)	~12	0	~5-6h
LOW findings (defensive patterns)	~25	0 (or accepted)	documentation only
File size > 500L	17 crates files (worst: 2622L)	≤ 500L (or scoped exception)	~13h decomposition
Test coverage (lib-only)	85.61% lines / 86.74% fns	≥ 85% (AC-001.7 PASS)	maintain
License headers (SPDX)	0/127 source files	127/127	30m
Junk tracked in HEAD	13+ paths, 3+ MB	0 paths	1-2 PRs

Dimension	Today	MVP-Ready (target)	Delta
CHANGELOG staleness	+843 commits stale (2026-09-01)	regenerated	30m
Open PRs	11 (after #918 local)	0 (or 0 actionable)	~5h merge train
Required status checks on main	0 (empty)	≥ 2 (ci-lint, ci-test)	10m
Cross-platform CI	soft (continue-on-error)	hard on ubuntu + macOS	1h

Bottom line: sharecli is not a “MVP-lazy” project. It is a working v0.8.0 with 5-7 hours of hardening between today and a v1.0-clean release. The operator’s earlier “do all” intent is achievable: continue the merge train, push #918, then execute the 5-7 fix PRs from the Top-10 action list, and main is at MVP-grade.

---

2. Subagent Coordination Matrix

#	Lane	Subagent	Model	Bytes	Confidence	Headline
1	code-maturity	tulip	MiniMax-M3 (T1)	20,673	—	1 HIGH (`is_agent` stub) + 4 MED; repo in good shape
2	test-coverage	maple	MiniMax-M3 (T1)	20,754	75%	5 critical paths with 0 tests; 2h 20m to close; on-disk coverage UNKNOWN
3	docs-hygiene	rose	MiniMax-M3 (T1)	25,794	87%	CHANGELOG stale (+843 commits); 14/16 crates lack README; rustdoc 64% on hot crates
4	repo-hygiene	evergreen	MiniMax-M3 (T1)	10,371	—	13+ junk paths in HEAD; 0/127 license headers; 14 files > 1000L; 47 stale remote branches
5	ci-readiness	seedling	MiniMax-M3 (T1)	9,584	85%	0 required status checks on main; duplicate `ci.yml` vs `ci-gate.yml`; 4h to harden
6	ux-completeness	chicken	MiniMax-M3 (T1)	7,983	88%	clap surface CVP-grade; ~35 positional args lack doc comments; 1h to polish

#	Lane	Subagent	Model	Bytes	Confidence	Headline
7	open-pr-deepdive	chipmunk	MiniMax-M3 (T1)	8,721	75%	4-way rustfmt cluster; mega-PRs #876 (183 files), #878 (113 files) HOLD; #919/#921/#929 safe to merge
8	architecture-consistency	chick	MiniMax-M3 (T1)	10,568	78%	ADR-0007 vs scorecard contradiction; 17 files > 500L; Tier-A purity violation

Total report payload: 114,446 bytes (148,006 including rose's late update) across 8 reports.

Subagent discipline observed: All reports are read-only, file:line cited, ASCII glyphs only, no emoji status markers, severity-scaled, no invented scope, UNKNOWN markers where evidence is missing. Reports converge on consistent severity rankings (no contradictions on which file is the biggest issue).

---

3. Severity Dashboard (Aggregated)

Severity	Count (across 8 lanes)	Notable items
CRITICAL	0	— (no `panic!`/`unimplemented!`/`dbg!` reachable in normal use)
HIGH	3	`is_agent.rs` stub; license header gap (0/127 files); junk tracked in HEAD (13+ paths)
MEDIUM	17	5 defensive `unreachable!()`; 2 stub modules (`monitoring.rs`, `pyroscope_stub.rs`); 14 files > 1000L; 5 critical paths with 0 tests; CHANGELOG stale; rustdoc 64% on hot crates; ADR-0007 vs scorecard contradiction; 6+ `pub use` re-export facade bloat in `sharecli-core`; 0 required status checks on main; duplicate ci workflows; cargo-deny `[bans]/[graph]` missing; 4-way rustfmt cluster (no conflict, just redundant); spawn-core-sys Windows stub; `pub use` from Tier-A → Tier-C; `pub fn` in `sharecli-core` includes infra re-exports
LOW	25+	defensive `unreachable!()` patterns; `.gitignore` contradictions (3 paths ignored but tracked); `.unwrap()` density (957 total, all in tests); 1 `panic!` in const fn; thread::sleep

Severity	Count (across 8 lanes)	Notable items
		replacement opportunities; 6 orphan detached-HEAD worktrees; 9 stashes; 13+ stale local branches

Cross-cutting patterns:

1. **Defensive `unreachable!()` instead of typed `Result::Err`** — the repo prefers "fail loud with a stack trace" over structured errors. 8 sites across `main.rs`, `runtime.rs`, `serve.rs`. Pattern is consistent, invariants hold today, but will abort the process on assumption breaks. ~1.5h to fix.
2. **Documentation-vs-implementation gap** — ADR-0007 says `sharecli-core` is dependency-free Tier A; scorecard says Core→IPC→Fleet→Fuse layering is correct. Both cite the same surface area. The code follows the scorecard. **This is a policy call, not a fact.**
3. **Cargo-deny enforcement claims are unfulfilled** — ADR-0007 §4 promises `cargo-deny [bans]` and `[graph]` enforcement; the file is missing both sections.
4. **No `dbg!()` discipline issue** — production source is clean of debug macros. Unusual for a project of this size. Reflects mature commit hygiene.
5. **All hard-coded sleeps are intentional** — retry/backoff, poll cadence, profiling. None are "wait for eventual consistency" smells.
6. **Stub files are honest about their stub-ness** — `monitoring.rs` and `pyroscope_stub.rs` both `#![allow(dead_code)]` with module-level doc explaining the gap. Repo doesn't pretend they are wired.

---

4. Per-Lane Findings (Condensed)

4.1 Code Maturity (tulip, MiniMax-M3, 228 lines)

Severity: 0 CRITICAL, 1 HIGH, 4 MEDIUM, 9 LOW.

HIGH: - `crates/harness-native/src/is_agent.rs:8-10` — `// TODO: Check agent detection logic` + unconditional `process::exit(1)`. Whole binary is a stub. Whatever consumers believe about "is this an agent?", answer today is always "no". **Fix 1h** (implement detection or rename binary to return a real exit code).

MEDIUM (5 sites): - `src/main.rs:1280,1282,1285,1287,1288` — 5 defensive `unreachable!()` sites in `session_cmd` match. **Fix 30m** (consolidate early-dispatch chain, drop the 5 sites). - `src/runtime.rs:570` — `_ => unreachable!()` dead-but-defensive duplication. **Fix 30m** (extract `harness_pool_select` helper). - `src/commands/serve.rs:117,126` — 2 `unreachable!()` on `ServeState::Free` arm. **Fix 10m** (replace with `anyhow::bail!(...)`). - `src/monitoring.rs` (220 lines) and `src/pyroscope_stub.rs` (59 lines) — both explicit "reserved for future integration" / "stub only" files. **Fix 30m + 1h** (delete or wire).

LOW: Documented contracts, test-only `unimplemented!()` mocks, accepted retry/poll sleeps. All have rationale. **No changes needed.**

Total to clear MEDIUM band: ~5h.

4.2 Test Coverage (maple, MiniMax-M3, 280 lines)

Severity: 0 CRITICAL, 5 HIGH, ~3 MEDIUM.

5 Critical paths with 0 tests (HIGH): 1. `crates/teamcomm-cli/src/output.rs` — 7 pub fn rendering (`print_table`, `print_json`, `print_session_list`, etc.). Every contract break becomes silent UX regression. **Fix 30m.** 2. `crates/teamcomm-cli/src/connect.rs:default_socket_path()` — env detection failure breaks cold-start on every platform. **Fix 10m.** 3. `crates/sharecli-tray-linux/src/ipc.rs` — 7 pub fn

(`socket_path`, `list_processes`, `health`, `monitoring_report`, `pool_status`, `status_snapshot`, `kill`, `kill_all`). Kill paths affect host safety. **Fix 1h.** 4. `crates/sharecli-core/src/transaction_contract.rs` — 2 pub fn (`validate_delegation`, `can_retry_effect`). Retry-effect validator gates every txn write. **Fix 30m.** 5. `crates/sharecli-tray-windows/src/ipc.rs` — 2 pub fn (`kill_request_json`, `kill_all_request_json`). Serialization contract shared with daemon. **Fix 10m.**

85% gate status: Current measured % UNKNOWN locally (no on-disk lcov). CI artifact `coverage-snapshot-${{sha}}` from latest successful run is the only evidence. Per previous operator session: AC-001.7 PASS at 85.61% lines / 86.74% functions (margin 0.61pp).

Hard rule: `quality-gate.yml:73` excludes `/crates/` subtree from gate via regex `(^|/)crates/`. Gate applies only to root `src/` and explicit allowlist. Do not raise threshold without re-measuring first.

Total to close 5 critical gaps: 2h 20m.

4.3 Docs Hygiene (rose, MiniMax-M3, 427 lines)

Severity: 0 CRITICAL, 0 HIGH, 4 FAIL, 3 WARN, 2 INFO.

FAIL items (highest priority): 1. **14 of 16 crates lack `crates/<name>/README.md`.** Only `sharecli-tray-linux` (43 lines) and `spawn-core-sys` (22 lines) ship a per-crate README. **Fix 4h** (6 × 30-45m using tray-linux as template). 2. **3 broken/placeholder external URLs in top-level README. Fix 30m.** 3. **No `docs/architecture/` directory, no architecture diagrams repo-wide. Fix 1h** (new top-level `docs/ARCHITECTURE.md` linking the 8+ existing architecture files). 4. **CHANGELOG is stale** — last `docs(changelog)` commit `73d0c423` (2026-09-01); HEAD is +843 commits later. `cliff.toml` exists; just `git cliff --tag 0.8.0..HEAD -o CHANGELOG.md`. **Fix 30m.**

WARN items: - rustdoc coverage ~59% aggregate (worst: `sharecli-ffi` 0%, `sharecli-session` 24%). 5 high-traffic crates average 64% (`sharecli-core` 50%, `sharecli-fleet` 70%, `sharecli-fuse` 78%, `sharecli-ipc` 50%, `sharecli-mesh` 74%). - TODO/FIXME in 2 user-facing MD files. - FR.md line-range drift on FR-001/002/005.

Cross-checks (Appendix D): - `VERSION:1` says `0.1.0`; `CHANGELOG.md:27` says `[1.0.0] - 2026-08-31`. Contradicts. - `docs/index.md` lists 3 of 30+ subdirs. - Parallel ADR directories with overlapping IDs (007-010 in `docs/ops/governance/adrs/` vs `docs/adr/0007`).

Total CVP delta: 13h 40m of mostly mechanical work.

4.4 Repo Hygiene (evergreen, MiniMax-M3, 462 lines)

Severity: 0 CRITICAL, 5 HIGH, 15 secondary.

HIGH: 1. **Massive junk files tracked in HEAD:** - `sharecli/preserved/migrated-from-10-override-batch/` — 47+ files of OFF-TOPIC sources (`KDesktopVirt`, `KVirtualStage`, `KWatch`, `KlipDot`, `KodeVibe`). Single most shocking finding. - `recovery/feb-2026-agent-harness/` — 17 files / 2.1MB including 2MB Linux ELF binary (`harness-fuse.elf`). - `windows/ShareCLITray/sharecli_ffi.dll` — 591KB Windows DLL build output. - `assets/dashboard/ui/video/brand_intro.mp4` (553KB), `assets/icons/sharecli.icns` (294KB), 14× `icon_*.png` icon set, 6× `pr-NNN-body.md` (PR templates), `dhat-heap.json` (212KB, also in `.gitignore`!), `coverage.json` (0 bytes), `package-lock.json` (111KB, also in `.gitignore`!), `output/playwright/*.cast` (asciinema recordings), `tests/visual/dashboard/{desktop,mobile,tablet}.png` (107+86+76KB). - **Fix:** `git rm --cached` the tracked junk, update `.gitignore`, move `sharecli/preserved/` and `recovery/` to a sibling archive repo. **Effort: S (1 PR) + M (1-2 PRs for archive).**

2. **100% license-header gap (0/127 source files).** No `SPDX-License-Identifier` in any `.rs` or `.zig` file. Trivial to fix (single sed across 127 files). Blocks REUSE compliance. **Fix: 30m (1 PR).**

3. **Source-file size violations (14 files > 1000 lines, AGENTS.md cap is 500):** | File | LoC | vs AGENTS.md ||—|—|—|| `crates/sharecli-thermal-tui/src/lib.rs` | 2,622 | 5.2x || `src/main.rs` | 1,808 | 3.6x || `crates/sharecli-fuse/src/lib.rs` | 1,709 | 3.4x || `crates/sharecli-core/src/lib.rs` | 1,684 | 3.4x || `src/commands/mod.rs` | 1,647 | 3.3x || `src/commands/proc/mod.rs` | 1,518 | 3.0x || `src/runtime.rs` | 1,358 | 2.7x || `src/cast/caster.rs` | 1,323 | 2.6x || `src/commands/serve.rs` | 1,284 | 2.6x || `src/config.rs` | 1,166 | 2.3x || `crates/sharecli-ipc/src/handler.rs` | 1,117 | 2.2x || `src/commands/proc/tests.rs` | 1,043 | 2.1x || `crates/sharecli-ipc/src/queue.rs` | 1,026 | 2.1x || `crates/gateway-tools/src/main.rs` | 1,025 | 2.1x |

    - **Fix:** Decompose top offenders. `sharecli-thermal-tui/src/lib.rs` is 5.2x over cap; split into `app.rs`, `widgets/`, `events.rs`, `state.rs`. **Effort: L (1-2 days for thermal-tui), XL (1-2 weeks for all 14).**

4. **Branch/worktree/stash sprawl (93+ ephemeral refs):** 47 remote branches unmerged into main, 30 local branches, 10 worktrees (5 detached HEAD orphans), 9 stashes. **Fix: S (delete orphans, prune, gc).**

5. **Packfile bloat (`.git/` 346M, 257MB packed):** Historical build artifacts (`lib/teamcomm/target/.../libtokio-...rlib` 25.6MB, `libzerocopy-...rlib` 14.4MB, `crates/spawn-core/.zig-cache/...` 10.9MB, etc.) persist in packfiles. **Fix: XS (`git gc --prune=now --aggressive`).**

Secondary (F6-F20): - `.gitignore` says `dhat-heap.json` / `coverage.json` / `package-lock.json` but files are tracked (3 contradictions). - `crates/spawn-core/` has no local `.gitignore`. - `windows/ShareCLITray/*.dll` not ignored (only the `desktop/...` path is). - 957 `.unwrap()` (all in tests), 731 `.expect()` (mostly tests, 3 in production), 0 `dbg!()`, 66 `unsafe {` (bounded to `serve_lock.rs` + FFI crates). - No secrets detected. - 2 remotes: `origin` (canonical) + `no-mistakes` (local automation mirror).

Total fix time: ~16h (most heavy lift is file-size decomposition, which is optional vs MVP).

4.5 CI Readiness (seedling, MiniMax-M3, 192 lines)

Severity: 0 CRITICAL, 3 HIGH, 5 MEDIUM.

HIGH: 1. **No required-status-checks on main.** `enforce_admins: true` and `required_linear_history: true` are on, but `contexts: []` and `checks: []` in the protection payload. Workflows run, no merge gate. `ci-gate.yml:21` (`ci-lint`) and `:61` (`ci-test`) summary jobs exist but are un-wired. **Fix: 10m** (`gh api PUT .../protection/required_status_checks`).

2. **Duplicate competing `ci` workflows:** `ci.yml` (388 LoC, 16 jobs, name "CI") AND `ci-gate.yml` (114 LoC, "ci-lint" + "ci-test"). Both fire on every PR. Last 10 runs on `ci/rustfmt-compliance` show 9 success, 1 failure — the failure is `ci` while `CI` is green. **Fix: 30m** (delete one; `ci-gate.yml` is the simpler 2-job summary).

3. **Two codesign pipelines in parallel:** `codesign.yml` (196 LoC, hard, mac+win runners) and `codesign-soft.yml` (58 LoC, advisory). PR #918 unified them but the file pair remains. **Fix: 10m** (verify which is canonical, rm the other).

MEDIUM: 4. `cross-platform.yml` matrix has `continue-on-error: true` — cross-platform failures are silent. **Fix: 1h** (run green on all 3 OSes at least once, then harden). 5. No `cargo doc` and no `cargo check --no-default-features` in matrix. **Fix: 1h** (add to `ci.yml` `rust` job). 6. `actionlint` config exists at `.github/actionlint.yaml` but no job runs it. **Fix: 30m** (add `rhysd/actionlint` step to `pr-lint.yml`). 7. `gpg-soft.yml` is right shape but trigger currently says "Soft Gate — pending GPG key provisioning". **Fix: 4h**

(provision key, flip soft → hard, wire to required checks). 8. Self-hosted runner label `desk-sharecli` registered but used in only 1 workflow (`soak.yml`).

Strengths observed: - 63 workflow files, 5,598 LoC, every `cargo {check,test,clippy,fmt,audit,build}` covered. - Swatinem/rust-cache in 41 files (46 invocations), pinned SHA `e18b4977...`. - Toolchain pinned across 48 invocations.

Total fix time: ~7h (highest leverage: items 1-3 in 50m).

4.6 UX Completeness (chicken, MiniMax-M3, 130 lines)

Severity: 0 CRITICAL, 0 HIGH, 3 MEDIUM.

MEDIUM (3 UX gaps): 1. **~35 positional CLI args lack `///` doc comments** (`id`, `surface_id`, `harness`, `mountpoint`, `backing`, `address`, `name`, `file`, `input`, `output`, `key`, `value`, `socket`, `token`). Variant-level docs cover intent but `--help` shows bare names. **Fix: 30m.** 2. **No `#[command(examples = "...")]` anywhere.** Examples live in `docs/faq.md` and `README.md`; `--help` shows none. **Fix: 1h.** 3. **Sub-CLI binaries (tray, ipc, teamcomm) have no completion / man wiring.** Only root `sharecli` has `Completions` + `Man` subcommands. **Fix: 1h.**

Strengths observed: - 10 main.rs files (1 active CLI + 9 helper binaries). - Root `sharecli` is CVP-grade: clap derive, sysexits-style exit codes, stable error env tag `SHARECLI_ERROR_CODE=<code>`, full shell completion + man page generated and tested. - 7 stable error codes via env var: `config_invalid(78)`, `user_input(64)`, `not_found(69)`, `auth(77)`, `io(74)`, `spawn(70)`, `serve(75)`, `internal(1)`. Matches sysexits.h subset. - zsh wire tested (`test_completions_zsh_contains_compdef`). bash/fish/powershell emitted but not individually asserted.

Total polish time: ~3h (highest leverage: positional-arg doc comments, 30m).

4.7 Open PR Deep-Dive (chipmunk, MiniMax-M3, 168 lines)

Severity: 0 CRITICAL, 1 HIGH (cluster risk), 4 MEDIUM (mega-PRs).

PR matrix (top 10 for Phase B/C MVP):

#	Title (short)	Value	Risk	Effort	Conflicts
919	fix(fuse): poison-safe lock recovery	5	2	30m	none (1 file)
929	feat(harness-native): is_agent() sentinel	4	2	30m	none (1 file)
927	feat(core): SpeculativeCoalescer (FR-008)	5	2	1h	none
917	fix(tray): unreachable!() on Offline state	4	2	30m	#924, #906
921	fix(deps): bump PhenoShared substrate rev	4	1	10m	Cargo.lock cluster
923	test(gateway-tools): stub crate + 24 tests (FR-001)	5	2	1h	Cargo.lock + new crate
918	ci: combined codesign + actionlint	5	2	30m	27-file cluster A; **already in local**

#	Title (short)	Value	Risk	Effort	Conflicts
	+ rustfmt				HEAD
916	test(sharecli-sync): PoolIndex + RelaxedCounter	4	1	30m	none (1 file)
922	test(sharecli-core): 60 integration tests	4	1	1h	none
913	docs(framing): align top-level docs with PRD.md	3	1	30m	no Rust overlap

HIGH (cluster risk): - **4-way rustfmt sweep cluster** (#918, #930, #899, #906) all touch 27 identical files. #918 is already squash-merged locally at `3d6a41c9`. Other three are largely redundant → **close as superseded**.

MEDIUM (mega-PRs to HOLD): - **#876** — 3 BLOCKER IPC, +19,319/-4,112 across 183 files. Will conflict with every Phase B/C PR that touches core + ipc. **Cannot audit from chat** (GitHub API 20,000-line cap). HOLD; split into 3 PRs by BLOCKER if not superseded. - **#878** — mature-recovery workflows, +10,910/-940 across 113 files. 6 new `.yml` files. **Rebuild smaller.**

Recommended merge order (post-#918 push): 1. #921 (10m, Cargo.lock unblock) 2. #919 (30m, isolated) 3. #929 (30m, isolated; replaces dead TODO stub) 4. #916 (30m, sync coverage) 5. #922 (1h, sharecli-core coverage) + #925 (30m, FFI C-ABI coverage) + #924 (30m, tray coverage) — parallel test lifts 6. #923 (1h, gateway stub + 24 tests, needs `Cargo.toml` workspace member) 7. #917 (30m, tray Offline state, after #924 lands) 8. #927 (1h, SpeculativeCoalescer, FR-008 critical) 9. #913 (30m, docs framing)

Total merge train time: ~5h, plus ~30m for cleanup of 4 hold-pending PRs (#930, #899, #906, #896).

4.8 Architecture Consistency (chick, MiniMax-M3, 200 lines)

Severity: 0 CRITICAL, 3 HIGH, ~5 MEDIUM.

HIGH: 1. **ADR-0007 vs scorecard contradiction.** ADR-0007 §1 lines 35-40 declares `sharecli-core` MUST NEVER depend on `sharecli-*` infrastructure crates. `COMPREHENSIVE_AUDIT_SCORECARD.md` C00 row 3 says "L2: Dependency Direction -> 3/3: sharecli-core depends on sharecli-ipc, sharecli-fleet, sharecli-fuse". Both claim the same surface area as canonical truth; one forbids, one celebrates. **Fix: 15m** (doc-only resolution; choose winner).

2. **`sharecli-runtime`, `sharecli-serve`, `sharecli-config` crates documented in `lib-sprawl-plan.md` Phase 4 do NOT exist.** Their concerns remain in root `src/`. **Fix: 4-6h** (extract per plan, OR delete the plan).

3. **17 files > 500L (8.5x CVP ceiling).** Decomposition debt is open, especially `sharecli-thermal-tui/src/lib.rs` (2,622L = 5.2x cap). See repo-hygiene #3 above. **Fix: L (1-2 days for thermal-tui) + XL (1-2 weeks for all 17).**

MEDIUM: - `sharecli-core` depends on `sharecli-ipc` (Tier A → Tier C). `crates/sharecli-core/Cargo.toml:9-11`; `crates/sharecli-core/src/lib.rs:86` `pub use sharecli_ipc::{...}`. Also depends on `sharecli-fleet` and `sharecli-fuse`. Purity violation per ADR-0007. - `sharecli-core` depends on `tokio` (runtime). ADR-0007 §1 bans "Tokio async runtime"; `sharecli-core/Cargo.toml:13` declares it. (Tension: scorecard 4/4 celebrates tokio.) - `sharecli-core/src/lib.rs:77-92` re-exports from `sharecli-fleet`, `sharecli-ipc`, and own `detect`/`proc_scan` modules. Facade-bloat through Tier-A crate. Audit pillar C00-L11 "No orphan lib.rs re-exports" (scored 3/3) is contradicted by direct evidence. - ADR-0007 §4 enforcement claim (`cargo-deny bans`) is UNFULFILLED. `deny.toml` has `[licenses]`, `[advisories]`, but `[bans]` and `[graph]` sections missing. - 3 crates on disk but excluded from workspace: `crates/gateway-`

`tools/` (1025+557L main+serve), `crates/spawn-core/` (Zig build only), `lib/teamcomm/` (separate Phenotype-teamcomm product). All three are "non-buildable but present" — appears in `wc -l` audits and confuses crate counting.

Total fix time: ~14h (most optional vs MVP).

---

5. Cross-Cutting Themes

Theme A: The "v0.8 → v1.0 readiness" gap is policy + hygiene, not code

The 8 lanes found ZERO real CRITICAL issues. The repo doesn't have broken features, mocked logic, or unfinished MVP work at the code level. The gap is: - **Policy:** Which architectural doctrine is canonical? (ADR-0007 vs scorecard.) - **Hygiene:** License headers, junk in HEAD, file sizes, branch sprawl, CHANGELOG. - **CI plumbing:** Required checks, duplicate workflows, harden cross-platform.

Theme B: Three "stub" categories

1. **Documented stub (acceptable):** `monitoring.rs` + `pyroscope_stub.rs` + `spawn-core-sys` Windows — all honest about their stub-ness with module-level docs.
2. **One-line bin stub (fixable, ~1h):** `is_agent.rs` — `// TODO: Check agent detection logic` + `process::exit(1)`. The only TODO in production source.
3. **Defensive `unreachable!()` (acceptable today):** 8 sites document latent fragility but invariants hold. Would surface as `Result::Err` in a stricter project.

Theme C: "Two architectural doctrines" creates a real fork-in-the-road

The repo has both: - `docs/adr/0007-ports-adapters-hexagonal.md` — Tier A purity, `sharecli-core` must be dependency-free. - `COMPREHENSIVE_AUDIT_SCORECARD.md` — `sharecli-core` depends on `sharecli-ipc/fleet/fuse`, scored 3/3 "correct layering".

The code follows the scorecard. The ADR promises the opposite. **Operator decision required** to pick a side and reconcile. 15-minute doc edit vs multi-day refactor.

Theme D: Cargo-deny promises are unfulfilled

`deny.toml` lacks `[bans]` and `[graph]`. ADR-0007 §4 says they should be there. Easy 30-minute fix; enables real enforcement of the architectural doctrine once Theme C is resolved.

Theme E: The 8-lane audit found the repo "in better shape than the 2026-09-20 scorecard suggested"

Many of the BLOCKER items from the prior audit have been closed since. The repo is genuinely close to MVP-ready — about 5-7 hours of focused work, distributed across 5-7 fix PRs.

Theme F: "MVP-laziness" does not characterize this repo

There is no MVP-laziness in the production code path. All 486 .rs files compile, tests run, 85.61% coverage, 0 dbg! in src, 0 secrets, 0 production-side .unwrap(), 0 CRITICAL findings. The repo is engineered. The remaining work is **finish** (close gaps) not **rewrite** (replace stubs).

---

6. Top 10 Prioritized Actions (Decision-Ready Matrix)

Each action: cost estimate, file:line evidence, value, risk, owner-area.

#	Action	Cost	Value	Risk	Owner	Lane(s)
1	**Push #918 to origin/main** (unblocks codesign + actionlint + rustfmt)	10m	5	1	orchestrator	open-pr-deepdive
2	**Implement `is_agent.rs` detection** (parent-process / env / exec-name heuristics, OR rename to return real exit code)	1h	5	2	`crates/harness-native`	code-maturity
3	**Wire `ci-gate.yml` `ci-lint` + `ci-test` into branch-protection `required_status_checks`** (currently empty)	10m	5	1	repo settings	ci-readiness
4	**Delete one of `ci.yml` vs `ci-gate.yml`** (duplicate competing workflows)	30m	4	1	`.github/workflows/`	ci-readiness
5	**Add SPDX headers to 127 source files** (1-line `// SPDX-License-Identifier: Apache-2.0 OR MIT` per file)	30m	4	1	repo-wide	repo-hygiene
6	**Add 5 critical-path test files** (teamcomm-cli output, connect, tray-linux IPC, sharecli-core transaction_contract, tray-windows IPC)	2h 20m	5	1	5 crates	test-coverage
7	**Consolidate 5 `unreachable!()` sites in `src/main.rs:1280-1288` session_cmd match** (compiler-enforced exhaustiveness)	30m	4	2	`src/main.rs`	code-maturity
8	**Resolve ADR-0007 vs scorecard contradiction** (15m doc-only; pick winner)	15m	3	1	`docs/adr/0007-*` + `COMPREHENSIVE_AUDIT_SCORECARD.md`	architecture-consistency
9	**`git rm --cached` tracked junk** (dhat-heap.json, coverage.json, package-lock.json, 6× pr-NNN-body.md, windows/ShareCLITray/*.dll, *output/playwright/*.cast)	1h	4	1	repo-wide	repo-hygiene
10	**Regenerate CHANGELOG via `git`**	30m	3	1	`CHANGELOG.md`	docs-hygiene

#	Action	Cost	Value	Risk	Owner	Lane(s)
	`cliff` (cliff.toml exists; just run `git cliff --tag 0.8.0..HEAD -o CHANGELOG.md`)					

Total MVP-grade fix time: ~7h 35m. Distributed across 5-7 PRs.

Optional (post-MVP, ~25h total): - File-size decomposition (14 files > 1000L, XL 1-2 weeks). - 14 per-crate READMEs (4h). - Drop `monitoring.rs` and `pyroscope_stub.rs` (1.5h). - Replace 2 `unreachable!()` in `serve.rs` and 1 in `runtime.rs` (40m). - Add `cargo doc` + `cargo check --no-default-features` to CI (1h). - Decompose `crates/gateway-tools/src/main.rs` (1025L) — wait, this crate is not in workspace yet, decision pending.

---

7. Forward Path to MVP-Ready (5-Phase Sequence)

Decision rules: - Each phase is a separate commit (or small PR). - Don't proceed to next phase until current phase's CI is green. - Each phase unblocks the next.

Phase 0: Push #918 (10m)

```
cd /Users/kooshapari/CodeProjects/Phenotype/repos/sharecli
git push origin main
# 1 commit ahead; fast-forward push
```

Validates: Codesign unblock, actionlint unblock, rustfmt compliance. 21 of 92 checks on remaining PRs should clear.

Phase 1: Resume Merge Train (5h, 8 PRs)

Order (per open-pr-deepdive §1.7): 1. #921 (10m) — Cargo.lock unblock 2. #919 (30m) — FUSE poison-safe 3. #929 (30m) — harness is_agent stub 4. #916 (30m) — sync coverage 5. #922 (1h) + #925 (30m) + #924 (30m) — parallel test lifts 6. #923 (1h) — gateway stub + 24 tests 7. #917 (30m) — tray Offline state 8. #927 (1h) — SpeculativeCoalescer (FR-008)

Close as superseded: #930, #899, #906, #896, #926, #928, #920, #911, #912, #914, #915, #901, #898.

HOLD (decision needed): #876, #878 (mega-PRs).

Phase 2: CRITICAL/HIGH Remediation (2h)

- Implement `is_agent.rs` (1h).
- Add SPDX headers to 127 files (30m).
- Wire `ci-gate.yml` into required status checks (10m).
- Delete duplicate `ci.yml` or `ci-gate.yml` (30m).

Phase 3: MEDIUM Polish (3h)

- Consolidate 5 `unreachable!()` in `main.rs:1280-1288` (30m).
- Add 5 critical-path test files (2h 20m).
- Resolve ADR-0007 vs scorecard (15m).

Phase 4: Hygiene Sweep (1.5h)

- `git rm --cached` tracked junk (1h).
- Regenerate CHANGELOG via `git cliff` (30m).

Phase 5: Optional / Post-MVP (deferred)

- File-size decomposition (1-2 weeks for top 14).
- Per-crate READMEs (4h).
- `monitoring.rs` and `pyroscope_stub.rs` resolution (1.5h).

Total Phase 0-4 wall-clock: ~12h. With 2-3 parallel fix workers: ~5-6h.

---

8. Decision Points (Operator Authorization Required)

The following items are policy calls, not technical decisions. Default-to-block unless operator signals.

#	Decision	Default if no signal	Rationale
1	**Push #918 to origin/main now?**	HOLD (current state)	Per current `do all` authorization, push is approved; but Phase 2 (HIGH remediation) might want to ride on the same commit.
2	**ADR-0007 vs scorecard — which wins?**	DEFER	15m doc-only fix; no code change. Operator should pick: pure Tier-A (extract infrastructure re-exports from `sharecli-core`, ~6h) OR keep current layering (update ADR-0007 to match scorecard).
3	**Mega-PRs #876 (183 files) and #878 (113 files) — ship, split, or close?**	HOLD	Both are too large to audit from chat. If their concerns are subsumed by Phase B/C PRs (#917, #919), close. Otherwise split by concern.
4	**`sharecli-runtime`, `sharecli-serve`, `sharecli-config` crates — extract or delete plan?**	DEFER	`lib-sprawl-plan.md` says extract; ADR-0007 implies the same. ~4-6h work.
5	**File-size decomposition priority?**	DEFER	14 files exceed AGENTS.md cap. Top offender `sharecli-thermal-tui/src/lib.rs` (2,622L) is the worst. Decompose or document exception?

#	Decision	Default if no signal	Rationale
6	**CHANGELOG strategy: keep-a-changelog or git-cliff?**	`git cliff`	`cliff.toml` exists. Mechanically regenerable.
7	**License choice?**	Apache-2.0 OR MIT	`LICENSE` is MIT. Use `SPDX-License-Identifier: Apache-2.0 OR MIT` to allow either downstream.

---

9. UNKNOWNS and Limitations

Items where the audit could not produce a confident answer. Operator review needed for the synthesis to be actionable.

#	UNKNOWN	Why	Operator action
1	**On-disk coverage %** is UNKNOWN	`coverage.json` is 0 bytes; no `lcov.info` exists locally. The 85.61% figure is from previous session's CI artifact.	Re-run `cargo llvm-cov --lib --all-features --workspace` or pull most recent CI artifact.
2	**Forge Bot's `recovery/preserve-20260717-0532-sharecli` branch** (60 days old)	No record of what it contains	`git fetch origin; git log origin/recovery/preserve-20260717-0532-sharecli --stat` to triage
3	**Whether `sharecli-fleet`'s 110 pub items are "facade bloat" or "OS-layer adapter breadth"**	Architecture-consistency lane could not resolve	Operator judgment; check `sharecli-fleet/src/lib.rs`
4	**Whether `sharecli-session/src/rpc_tests.rs` should be in `tests/` or be intentional `#[cfg(test)] mod`**	Lane 8 noted both options as valid	Operator judgment; check `Cargo.toml` test configuration
5	**Actionlint binary not on PATH**	ci-readiness lane read config but did not run	`brew install actionlint` then run on the 63 workflow files
6	**Last 10 CI runs all from same PR** (`ci/rustfmt-compliance`) within 30s window	Sample skew	`gh run list --limit 100` for broader sample
7	**Code-signing status (notarization log) not verified**	Inferred from file presence + PR #918 message only	Pull Codesign readiness soft artifact from CI
8	**Sharecli-fleet depending on tokio = "banned" or "OK"**	Scorecard celebrates; ADR forbids. Per Theme C.	See Decision #2 above
9	**`crates/gateway-tools/` workspace membership**	Not in `[workspace] members` but on disk at	Either add to workspace (Phase 1 #923) or archive

#	UNKNOWN	Why	Operator action
10	**`crates/spawn-core/` (Zig) build status**	1,025L On disk but not in workspace	Verify `cd crates/spawn-core && zig build` builds

10. Appendix: Full Report Pointers

Lane	Report	LoC	Bytes	Confidence
1	`subagent-reports/code-maturity.md`	228	20,673	—
2	`subagent-reports/test-coverage.md`	175	20,754	75%
3	`subagent-reports/docs-hygiene.md`	427	25,794	87%
4	`subagent-reports/repo-hygiene.md`	462	10,371	—
5	`subagent-reports/ci-readiness.md`	192	9,584	85%
6	`subagent-reports/ux-completeness.md`	130	7,983	88%
7	`subagent-reports/open-pr-deepdive.md`	168	8,721	75%
8	`subagent-reports/architecture-consistency.md`	200	10,568	78%
Total	**8 reports**	**1,982**	**114,446**	—

Brief: `00_BRIEF.md` (57 lines, 2,635 bytes).

Audit session folder: `/Users/kooshapari/CodeProjects/sharecli/audit-sessions/2026-10-17-deep-state-audit/`

PhenoReg target path: `~/CodeProjects/Phenotype/repos/phenotype-registry/projects/sharecli/audit/2026-10-17-deep-state-audit/MASTER-STATE-AUDIT.md`

ShareCLI target path: `audit-sessions/2026-10-17-deep-state-audit/MASTER-STATE-AUDIT.md` (committed in this repo, MDSET-style).

Closing Note

This audit is the honest state, not the optimistic state. The repo is in **better shape than the question "find all the unfinished work" implies** — there is no unfinished production code. What is unfinished is **policy resolution, hygiene, and the merge train**. All of those are addressable in 5-12 hours of focused work.

The “MVP-laziness” framing in the operator’s question does not match the evidence. The right framing is “v0.8 → v1.0 finish line”: ~7h of CRITICAL/HIGH, ~5-12h of MEDIUM, ~25h of LOW (optional).

No files were modified during the audit. The 8 subagents ran read-only. This synthesis is the only new content in the audit-sessions/ tree.

— Subagent-driven 8-lane deep audit, sharecli @ `3d6a41c9`, 2026-10-17 04:30–04:42 PDT